

PILOT PROPOSAL · COMPANION TO THE PILOT ORDER

The six-week agentic pilot.

Prove the agentic experience TXN is betting on, in six weeks, on simulation, before the platform surfaces are ready. A fixed-price, self-contained start that answers the "someone will beat us to it" risk now, and that everything else builds on.

Prepared for
Ian Johnson, CEO, TXN

Prepared by
Novosapien

Date
22 July 2026

Version
1.0

01

Why a pilot, and why now

TXN is building the first agentic-native issuer processor. The differentiation is the agentic experience, and the risk is time: the platform surfaces are still being built by the other vendors, and the agentic story cannot wait behind a year of plumbing. The pilot proves the experience in six weeks, on simulation, so TXN can show its difference now.

I don't think we can do concept one and then at some point in the future do concept two, because somebody will beat us to it.

Ian Johnson, CEO, TXN

The pilot answers that concern directly. It runs on simulated tools and synthetic data, so almost nothing in it waits on Direct Transact or Stackworkz. It proves Concept 2 and Concept 3 up front, de-risks the hardest component before a penny of wire-in spend, and banks value from the internal-ops work that needs no platform dependency.

Prove the differentiation now

A demonstrable agentic experience TXN can show its market and its board in six weeks, not after the platform is finished.

De-risk the hardest part first

The XL Full Agentic Experience is built and hardened on simulation before any production wire-in is committed.

No vendor dependency

Built against mocked APIs and synthetic data, so the pilot does not stall waiting on Direct Transact or Stackworkz.

Value from day one

Internal Ops v1 (onboarding, meeting capture, knowledge) needs no Core API or Console, so it returns value while the platform stabilises.

02

What the pilot delivers

Six weeks from 27 July 2026, delivered by the full-time team, on simulated tools and synthetic data. Three deliverables, chosen because they prove the most and depend on the least.

What we build

- A working **Full Agentic Experience** showcase: a Claude-like interface that takes a goal, plans, renders live UI in the conversation, and acts on approval.
- The **Agent Access Layer** foundations: the MCP tool surface and permission model, running against mocked Core API endpoints built from the API specification and sample payloads.
- **Internal Ops v1**: the customer-onboarding agent, meeting capture, and the knowledge engine, the low-dependency parts that return value from day one.

How it runs

- **On simulation.** Mocked APIs and synthetic or test data, no real personal data, so nothing waits on the other vendors.
- **Six weeks, from 27 July.** A fixed window ending on or around 7 September 2026.
- **One team.** The same full-time three-person team that delivers the wider engagement, with a named lead accountable for the work.
- **Handover.** Source, prompts, configurations, and the simulation harness handed over in a documented state.

Outcome. A demonstrable agentic experience TXN can show its market and its board, plus a hardened foundation (tool surface, permission model, simulation harness) that the wider build plugs straight into. The pilot also surfaces gaps in the API contract and the data the agents need, feeding the wire-in phase.

6 weeks

from 27 July 2026, on simulation

0

vendor dependencies on the critical path

3

components advanced: Full Agentic, Access Layer, Internal Ops v1

03

Investment

A fixed price for the six weeks, built from the same team rate as the wider engagement. No early-start premium: you pay for the team for the period, at the rate you would pay anyway. All figures exclusive of VAT.

The pilot fee

£54,187.50

1.5 months of the full-time three-person team at £36,125 per month. The same team, the same rate as the wider engagement.

How it is charged

50% on signature of the Pilot Order	£27,093.75
-------------------------------------	------------

50% on completion and acceptance	£27,093.75
----------------------------------	------------

Total for the six-week pilot	£54,187.50
-------------------------------------	-------------------

Each invoice is payable on its date of issue. Acceptance is on demonstration of the deliverables and handover, with a 5 business day window to raise any material shortfall.

How the price is built up

BASIS	RATE	AMOUNT
Full-time three-person team, per month	£36,125	—
Pilot duration	1.5 months	—
Pilot fee (1.5 × £36,125)		£54,187.50

Fair by construction. At standard day rates the same team over six weeks is about £76,500. The pilot is £54,187.50, close to a third less, because it is charged at the committed monthly team rate, not a day rate. You are buying the team for six weeks, not a fixed scope, so the price does not move with what the team builds.

04

How the pilot fits the wider engagement

Separating the pilot does not add cost. It is the first 1.5 months of the build, contracted on its own so it can start now, and it folds cleanly into the full engagement when the Master Service Agreement is signed.

Cost-neutral to the full engagement

STAGE	CHARGE
Sprint Zero (delivered)	£17,500
Pilot, this proposal (Pilot Order)	£54,187.50
Wire-in build to launch (2.5 months)	£90,312.50
Phase 3 team, November to January (3 months)	£108,375
Total committed to version one	£270,375

The pilot plus the wire-in equals the original build. $£54,187.50 + £90,312.50 = £144,500$, the four-month build phase in the main proposal. Pulling the pilot out changes the paperwork and the timing, not the total. The full engagement remains £270,375.

Everything built belongs to TXN

Under the Pilot Order, Novosapient assigns all intellectual property in the pilot deliverables to TXN as it is created, with full title guarantee, and not conditional on payment. Novosapient keeps only its own reusable frameworks and tooling.

It rolls into the MSA

On signature of the MSA, the pilot is adopted as the completed Statement of Work 1, its £54,187.50 reconciled in the MSA charges. Nothing is rebuilt or re-charged; the wider engagement continues from a proven foundation.

How to proceed

- Review this proposal alongside the **Pilot Order**, the short standalone contract that governs the six weeks.
- Sign the Pilot Order to authorise the pilot; it does not depend on the MSA and can start immediately.
- Kickoff week commencing 27 July 2026. The wider engagement (wire-in build and Phase 3) is set out in the main agentic-layer proposal and papered under the MSA on your return.

THE NEXT STEP

Prove it in six weeks. Start now.

Sign the companion Pilot Order to start the pilot on 27 July, on your terms and with the IP yours from day one. The wider engagement follows under the MSA, from a foundation already proven.

